
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14710-13-000-0

Estimate Summary By Project

Estimate Number: 0002

11/10/2014

Contract Location: Time Allowed:

SR 7 BEGINNING NORTH OF I-75/SR 401 AND EXTENDING SOUTH OF S

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

12/13/2013

12/27/2013

01/17/2014

01/22/2014

09/16/2014

00/00/0000

00/00/0000

313 Days

11/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 03   

Elapsed Calender Days:

Percent Time: 90.42

283 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,871,083.00

$2,871,083.00

$371,969.64

87.04%

Counties:

Dooly Houston

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004618      $2,871,083.00 $2,871,083.00 $371,969.64 87.04% $1,745,968.03

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14710-13-000-0

Estimate Summary By Project

Estimate Number: 0002

11/10/2014

Project Number: M004618      SR 7 - MILLING, INLAY, PLMX RESF & SS SURF TRT PAV

 

M004618                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,999,290.69 $602,516.26 $1,396,774.43

Non-Participating $499,822.67 $150,629.07 $349,193.60

Total Earnings $2,499,113.36 $753,145.33 $1,745,968.03

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,499,113.36 $753,145.33 $1,745,968.03

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,499,113.36 $753,145.33

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,745,968.03

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14710-13-000-0

Estimate Summary By Project

Estimate Number: 0002

11/10/2014

Project Number M004618      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .250

 295140.000 .000

M004618

 

.250 $.00 $73,785.00

0010 231-1250     MISCELLANEOUS CONSTRUCTION, UNPAVED ROADS, STREETS AND  DRIVEA  206.000 .000

EWAYS 60.000 90.000

 

 

90.000 $5,400.00 $5,400.00

0015 402-1802     RECYCLED ASPH CONC PATCHING, INCL BITUM MATL & H LIMETN  500.000 .000

 80.000 2.542

 

 

2.542 $203.36 $203.36

0020 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  11,490.000 5,535.470

 64.850 4,944.030

 

 

10,479.500 $320,620.35 $679,595.58

0025 402-3103     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE II, GP 2 ONLY, INCTN  17,235.000 .000

L BITUM MATL & H LIME 68.700 18,385.568

 

 

18,385.568 $1,263,088.52 $1,263,088.52

0030 413-1000     BITUM TACK COAT GL  22,000.000 .000

 0.100 8,602.000

 

 

8,602.000 $860.20 $860.20

0035 424-5107     SINGLE SURFACE TRTMT, STN SIZE 7 , GP 2 ONLYSY  270,900.000 120,824.322

 1.100 110,400.777

 

 

231,225.099 $121,440.85 $254,347.61

0045 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  255,325.000 217,998.080

 0.860 37,098.550

 

 

255,096.630 $31,904.75 $219,383.10



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14710-13-000-0

Estimate Summary By Project

Estimate Number: 0002

11/10/2014

Project Number M004618      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0050 647-6300     LOOP DETECTOR, 6 FT X 40 FT, QUADRUPOLE EA  4.000 .000

 1225.000 2.000

 

 

2.000 $2,450.00 $2,450.00

Category Amount: $1,745,968.03 $2,499,113.37

Project Total Amount: $1,745,968.03 $2,499,113.36


